COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2018

ESTI MATE SUMVARY 16:31: 13
CONTI D C20841 ESTI MATE NO 0013 PROG SPEC YR: 2005
PCN: 20841- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 585.0 DAYS TIME ALLON 7/20/2018 FI XED COVPLETI ON DAl
US 40 WEST OF STEAMBOAT SPRI NGS PERCENT TIME: 131.17 ORI G TIME ALLOW 11/30/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0402- 091
US 40 STEAMVBOAT VEST
NAMVE OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 12/ 06/ 2018 DATE TI ME STARTED 05/01/2017
385 Interlocken Crescent #900 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/ 2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/10/2017 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,276, 951. 09 PARTI Cl PATI NG $ 7,171, 188.51 $ 30,173.93
AWARD PRQJECT AMI:  $ 6,996, 496. 46 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 55% TOTAL EARNI NGS 7,171, 188.51 30,173.93
FUNDS AVAI LABLE: $ 105, 762. 58 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,171, 188.51 30,173.93
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 104, 947. 45 0.00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 7,066, 241. 06 30,173.93
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,066, 241. 06 30, 173.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,173.93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00021

202- 00027

202- 00035

202- 00037

202- 00080

202- 00090

202- 00190

202- 00200

202- 00203

C20841

20841-BI D

| NTERSECTI ON

NHPP0402- 091

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

Tree

Manhol e

Ri prap

Pi pe

End Section

Guard Post

of Delineator

of Concrete Median Cover Materi al

of

of

Si dewal k

Curb and Cutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 700
LS
45, 000. 00000
22.000
EACH
250. 00000
1. 000
EACH
1, 500. 00000
22.000
sy
10. 00000
288. 000
LF
13. 00000
11. 000
EACH
300. 00000
2. 000
EACH
95. 00000
18. 000
EACH
20. 00000
133. 000
5%
10. 00000
461. 000
sy
4. 00000
870. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.700
0. 000
0.700

22.000
0. 000
22.000

1. 000
0. 000
1. 000

22.000
0. 000
22.000

288. 000
0. 000
288. 000

11. 000
0. 000
11.000

2.000
0. 000
2.000

18. 000
0. 000
18. 000

133. 000
0. 000
133. 000

461. 000
0. 000
461. 000

870. 000
0. 000
870. 000

Page 2

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31: 13

AMOUNT

31, 500

5,500

1, 500.

220.

3,744

3, 300

190.

360.

1, 330.

1, 844.

3, 480

00

00

00

00

00

00

00

00

00

00

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0060 202- 00206 Renoval of Concrete Curb Ranp 140. 000 140. 000
Sy 0. 000 0. 00
6. 00000 140. 000 840. 00
0065 202-00220 *Renoval of Asphalt Mat 9, 888. 000 9, 888. 000
5% 0. 000 0. 00
10. 00000 9, 888. 000 98, 880. 00
0070 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 638. 000 3, 638. 000
534 0. 000 0. 00
1. 20000 3, 638. 000 4, 365. 60
0075 202-00250 *Renobval of Pavenent Marking 15, 936. 000 15, 936. 000
SF 0. 000 0. 00
0. 80000 15, 936. 000 12,748. 80
0080 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0085 202-00750 *Renoval of Luminaire 1. 000 1. 000
EACH 0. 000 0. 00
140. 00000 1.000 140. 00
0090 202-00810 *Rerpval of Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
19. 00000 5. 000 95. 00
0095 202-00821 *Rermoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
26. 00000 2.000 52.00
0100 202-00827 *Renpval of Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
215. 00000 8. 000 1, 720. 00
0105 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
13, 000. 00000 1.000 13, 000. 00
0110 202-01000 Renoval of Fence 579. 000 579. 000
LF 0. 000 0. 00

1. 50000 579. 000 868. 50



CONTI D: C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20841-BI D
PRQIECT NHPP0402- 091 ESTI MATE NO 0013
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 | NTERSECTI ON
0115 202-01035 Renoval of Gate 1. 000
EACH
500. 00000
0120 202-04000 *Plug Structure 1. 000
EACH
5, 000. 00000
0125 202- 04001 *Plug Cul vert 3. 000
EACH
5, 000. 00000
0130 203- 00060 *Enmbankment Material (Conplete In Place) 9, 233. 000
CcY
38. 00000
0135 203-00100 Mick Excavation 2,531. 000
CcY
45. 00000
0140 203-01510 Backhoe 26. 000
HOUR
62. 00000
0145 203-01594 Conbi nati on Loader 22.000
HOUR
62. 00000
0150 203-01597 Pot hol i ng 89. 000
HOUR
200. 00000
0155 203-02330  Laborer 15. 000
HOUR
35. 00000
0160 206-00000  Structure Excavation 17. 000
CcY
17. 00000
0165 206-00100 *Structure Backfill (Cass 1) 20. 000
cY

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

9, 233. 000
0. 000
9, 233. 000

2,531. 000
0. 000
2,531. 000

26. 000
0. 000
26. 000

22.000
0. 000
22.000

89. 000
0. 000
89. 000

15. 000
0. 000
15. 000

17. 000
0. 000
17. 000

20. 000
0. 000
20. 000

Page 4

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

500.

5, 000

15, 000

350, 854

113, 895

1,612,

1, 364.

17, 800

525.

289.

700.

00

00

00

00

00

00

00

00

00

00

00



CONTI D

| NTERSECTI ON

CAT NO0200

0170 208-00002

0175

208- 00035

0180

208- 00041

0185

208- 00045

0190

208- 00051

0195

208- 00070

0200

208- 00103

0205

208- 00105

0210

208- 00106

0215

208- 00107

0220 208-00207

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout Structure

*Storm Drain Inlet Protection (Type I)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,412. 000
LF
4. 00000
292. 000
LF
8. 25000
0. 000
EACH
108. 00000
0. 000
EACH
900. 00000
0. 000
LF
9. 00000
0. 000
EACH
1, 500. 00000
114. 000
HOUR
35. 00000
12. 000
HOUR
60. 00000
109. 000
HOUR
130. 00000
13. 000
HOUR
95. 00000
188. 000
DAY

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,412. 000
0. 000

2,412.000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

114. 000
0. 000

114. 000

12. 000
0. 000
12. 000

. 000
0. 000
. 000

13. 000
0. 000
13. 000

. 000
0. 000
. 000

Page 5

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

9, 648

2,409

3,990

720.

14,170

1,235

9, 400

00

00

.00

.00

.00

.00

00

00

00

00

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0225 210-00010 *Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0.00
516. 00000 0. 000 0. 00
0230 210-00750 *Reset Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
405. 00000 6. 000 2, 430. 00
0235 210-00810 *Reset Ground Sign 12. 000 12. 000
EACH 0. 000 0.00
260. 00000 12. 000 3,120. 00
0240 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0245 210-00867 *Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0.00
815. 00000 2.000 1, 630. 00
0250 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0255 210-04010  Adjust Manhole 4. 000 4.000
EACH 0. 000 0.00
500. 00000 4.000 2,000. 00
0260 210- 04050 Adj ust Val ve Box 5. 000 5. 000
EACH 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0265 212-00006 *Seedi ng (Native) 1. 700 1.700
ACRE 0. 000 0. 00
761. 00000 1.700 1,293.70
0270 212-00032 *Soi | Conditioning 1.700 1.700
ACRE 0. 000 0.00
3, 500. 00000 1.700 5, 950. 00
0275 212-00050  *Sod 0. 000 0. 000
SF 0. 000 0.00

1. 40000 0. 000 0. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0280 213-00003  *Muilching (Wed Free) 1. 700 1.700
ACRE 0. 000 0. 00
761. 00000 1.700 1,293.70
0285 213-00061 *Mul ch Tackifier 344. 000 344. 000
LB 0. 000 0. 00
3. 25000 344. 000 1,118.00
0290 240-00000 *WIldlife Biologist 2. 000 2.000
HOUR 0. 000 0. 00
125. 00000 2.000 250. 00
0295 240-00010 *Renoval of Nests 2.000 2.000
HOUR 0. 000 0. 00
102. 00000 2.000 204. 00
0300 304-06000 *Aggregate Base Course (Cl ass 6) 14, 289. 490 14,289. 490
TON 0. 000 0. 00
25. 30000 14, 289. 490 361, 524. 10
0305 403-34701 *Hot M x Asphalt (G ading SX) (75) 8,432.930 8,432. 930
TON 0. 000 0. 00
63. 00000 8,432. 930 531, 274.59
0310 411-03342 *Asphal t Cerment Perfornmance Grade (PG 64-28) 225. 390 225. 390
TON 0. 000 0. 00
457. 00000 225.390 103, 003. 23
0315 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 245. 970 245.970
TON 0. 000 0. 00
457. 00000 245. 970 112, 408. 29
0320 411-10255 *Enmul sified Asphalt (Sl ow Setting) 623. 000 623. 000
GAL 0. 000 0. 00
3. 30000 623. 000 2,055.90
0325 420-00113 Ceotextile (Drainage) (Cass 2) 0. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0330 420-00132  Geotextile (Separator) (Cl ass 1) 13, 944. 000 13, 944. 000
Sy 0. 000 0. 00

2.00000 13, 944. 000 27, 888. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0335 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0.00
460. 00000 19. 000 8, 740. 00
0340 503-00048 *Drilled Caisson (48 Inch) 63. 000 63. 000
LF 0. 000 0. 00
560. 00000 63. 000 35, 280. 00
0345 504-08255 Masonry Landscape Wall (Dry Stack) 0. 000 0. 000
SF 0. 000 0.00
35. 00000 0. 000 0. 00
0350 506-00409 Soil Riprap (9 Inch) 32. 000 32.000
cY 0. 000 0. 00
100. 00000 32. 000 3, 200. 00
0355 506-00412 Soil Riprap (12 Inch) 54. 000 54. 000
cY 0. 000 0.00
100. 00000 54. 000 5, 400. 00
0360 601-03000 Concrete Class D 19. 000 19. 000
cY 0. 000 0. 00
1, 000. 00000 19. 000 19, 000. 00
0365 602-00000 Rei nforcing Steel Epoxy Coated 2,110. 000 2,110. 000
LB 0. 000 0.00
2. 00000 2,110. 000 4,220.00
0370 603-50004 4 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0.00
0375 603-50008 8 Inch Plastic Pipe 14. 000 14.000
LF 0. 000 0.00
25. 00000 14. 000 350. 00
0380 603-50018 18 Inch Plastic Pipe 5. 000 5. 000
LF 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0385 603-50024 24 Inch Plastic Pipe 57. 000 57. 000
LF 0. 000 0.00

60. 00000 57. 000 3,420.00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0390 604-00305 Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
4, 000. 00000 3. 000 12, 000. 00
0395 604-00310 Inlet Type C (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0400 604-13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0405 604-13010 Inlet Type 13 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0410 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0415 604-19115 Inlet Type R L 5 (15 Foot) 1.000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0420 604-20000 Qutlet Structure 1. 000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0425 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0430 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0435 607-11455 Fence Wod 583. 000 583. 000
LF 0. 000 0. 00
32.00000 583. 000 18, 656. 00
0440 607-11525 *Fence (Plastic) 1, 175. 000 1, 175. 000
LF 0. 000 0.00

3. 00000 1,175. 000 3,525.00



CONTI D

| NTERSECTI ON

CAT NO0200

0445 607-60112

0450

608- 00006

0455

608- 00010

0460

608- 00015

0465

608- 01600

0470

609-21010

0475

609- 21011

0480

609-21020

0485

609- 24004

0490

610- 00030

0495 612-00001

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

12 Foot Gate

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Aggr egat e \\al kway

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section I-M

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (4 Foot)

*Medi an Cover

Mat eri al (Concrete)

*Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH

850. 00000
1, 524. 000

%
60. 00000
193. 000

sy
153. 00000
166. 000

SF
107. 00000
0. 000

sy
14. 00000
50. 000

LF
23. 00000
562. 000

LF
23. 00000
705. 000

LF
29. 00000
354. 000

LF
55. 00000
1, 785. 000

SF
13. 00000
0. 000

EACH

22.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 524. 000
0. 000
1,524. 000

193. 000
0. 000
193. 000

166. 000
0. 000
166. 000

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

562. 000
0. 000
562. 000

705. 000
0. 000
705. 000

354. 000
0. 000
354. 000

1, 785. 000
0. 000
1, 785. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

91, 440

29, 529

17,762

1, 150.

12,926

20, 445

19, 470

23, 205

.00

00

00

00

.00

00

00

00

00

00

.00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0500 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0505 612-00003 *Del i neator (Type II1) 0. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0510 613-00206 *2 Inch Electrical Conduit (Bored) 372.000 372.000
LF 0. 000 0. 00
21. 00000 372.000 7,812.00
0515 613-00306 *3 Inch Electrical Conduit (Bored) 1, 634. 000 1, 634. 000
LF 0. 000 0. 00
28. 00000 1, 634. 000 45, 752. 00
0520 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 124. 000 2,124. 000
LF 0. 000 0. 00
12. 00000 2,124.000 25, 488. 00
0525 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 206. 000 206. 000
LF 0. 000 0. 00
12. 00000 206. 000 2,472.00
0530 613-01300 *3 Inch Electrical Conduit (Plastic) 573. 000 573. 000
LF 0. 000 0. 00
12. 00000 573. 000 6, 876. 00
0535 613-07000 *Pul | Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0540 613-07003 *Type Three Pul|l Box 6. 000 6. 000
EACH 0. 000 0. 00
805. 00000 6. 000 4, 830. 00
0545 613-07004 *Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4,800. 00
0550 613-07005  *Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00

1, 500. 00000 1. 000 1, 500. 00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

613-07034

613-10000

613- 20200

613-40010

613- 50150

614- 00011

614-00012

614- 01512

614-01522

614- 01588

614-70150

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

| NTERSECTI ON

*Pull Box (24"x36"x18")

*Wring

*Luminaire (Install

Only)

*Li ght

St andard Foundati on

*Secondary Service Pedest al

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

* St eel

Si gn Support (2-1nch Round) (Post)

* St eel

Sign Support (2-1nch Round) (Socket)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Pedestrian Signal Face (16) (Countdown)

ESTI MATE NO 0

SF

SF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

013

2.000

1, 100. 00000

1. 000

11, 000. 00000

4.000

195. 00000

6. 000

880. 00000

1. 000

305. 00000

148. 000

16. 00000

36. 000

14. 00000

205. 000

11. 00000

29. 000

68. 00000

11. 000

150. 00000

8. 000

660. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

4.000
0. 000
4.000

6. 000
0. 000
6. 000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

36. 000
0. 000
36. 000

. 000
0. 000
. 000

29. 000
0. 000
29. 000

11. 000
0. 000
11.000

8. 000
0. 000
8. 000

Page 12

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

2,200

11, 000

780.

5,280

305

2,368

504

2,255

1,972

1,650

5, 280

00

00

00

00

00

00

00

00

00

00

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 | NTERSECTI ON
0610 614-70336 *Traffic Signal Face (12-12-12) 20. 000 20. 000
EACH 0. 000 0.00
970. 00000 20. 000 19, 400. 00
0615 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
22,900. 00000 1. 000 22, 900. 00
0620 614-72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0.00
1, 250. 00000 8. 000 10, 000. 00
0625 614-72863 *Pedestrian Push Button Post Assenbly 4.000 4.000
EACH 0. 000 0. 00
1, 260. 00000 4.000 5, 040. 00
0630 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0.00
3, 185. 00000 2.000 6, 370. 00
0635 614-72868 *Bi cycl e and Pedestrian Traffic Counter 1. 000 1. 000
EACH 0. 000 0. 00
3, 585. 00000 1.000 3, 585. 00
0640 614-72875 *Loop Detector Wre 3, 263. 000 3, 263. 000
LF 0. 000 0.00
4. 00000 3, 263. 000 13, 052. 00
0645 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0650 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
22,500. 00000 1. 000 22,500. 00
0655 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
23, 750. 00000 2.000 47,500. 00
0660 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0.00
1, 850. 00000 2.000 3, 700. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0665 624-27016 15 Inch Drainage Pipe (Class 7) (Conplete In Place) 431.000 431. 000
LF 0. 000 0.00
75. 00000 431. 000 32,325.00
0670 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 482. 000 482. 000
LF 0. 000 0. 00
75. 00000 482. 000 36, 150. 00
0675 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 220. 000 220. 000
LF 0. 000 0.00
80. 00000 220. 000 17, 600. 00
0680 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 33.000 33. 000
LF 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0685 624-27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 295. 000 295. 000
LF 0. 000 0.00
105. 00000 295. 000 30, 975. 00
0690 625-00000 *Construction Surveying 0. 600 0. 600
LS 0. 000 0. 00
150, 000. 00000 0. 600 90, 000. 00
0695 627-00005 *Epoxy Pavenent Marking 68. 000 68. 000
GAL 0. 000 0.00
73. 00000 68. 000 4,964. 00
0700 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 233. 000 233. 000
GAL 0. 000 0. 00
30. 00000 233.000 6, 990. 00
0705 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 2,427.000 2,427.000
SF 0. 000 0.00
14. 00000 2,427.000 33, 978. 00
0710 627-30324 *Preforned Plastic Pavement Marking (Wrd-Synmbol) 542. 000 542. 000
Type |
(Typ ) SF 0. 000 0. 00
22.00000 542. 000 11, 924.00
0715 627-30329  *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 1, 414. 000 1, 414. 000
Type
(Typ SF 0. 000 0.00

13. 00000 1,414.000 18, 382. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0720 629-01001 *Survey Monument (Type 1) 45. 000 0. 000
EACH 45. 000 8, 100. 00
180. 00000 45. 000 8, 100. 00
0725 629-01005  *Survey Monument (Type 5) 52. 000 0. 000
EACH 52. 000 14, 040. 00
270. 00000 52. 000 14, 040. 00
0730 700-70010 F/ A Mnor Contract Revisions 71, 027. 190 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70190 F/ A Electric Service 11, 037. 190 11, 037. 190
FA 0. 000 0. 00
1. 00000 11, 037. 190 11, 037.19
0745 700-70310 F/ A Landscapi ng 5, 804. 000 5, 804. 000
FA 0. 000 0. 00
1. 00000 5, 804. 000 5, 804. 00
0750 700-70320 F/ A Sprinklers 24,519. 510 24,519. 510
FA 0. 000 0. 00
1. 00000 24,519. 510 24,519.51
1540 627-30105 Pvnt Mg Paint (WB) 749. 000 749. 360
SF -0. 360 -2.57
7.15000 749. 000 5,355.35
1545 627-30110 Pvnt Mg Paint (XS) 652. 000 652. 000
SF 0. 000 0. 00
4.95000 652. 000 3,227.40
1560 626-00100 Mobi | i zation (w o Autopay) 6, 607. 510 6, 607.510
LS 0. 000 0. 00
1. 00000 6, 607. 510 6, 607. 51
1575 625-00001  Const Surveying (Hour) Correction to ROW plans 68. 000 0. 000
HOUR 68. 000 8, 160. 00

120. 00000 68. 000 8, 160. 00



CONTI D: C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20841-BI D
PRQIECT NHPP0402- 091 ESTI MATE NO. 0013
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 | NTERSECTI ON
1580 900- 00006 Added Item (Dol lar)/ Price Reduction Overwei ght Trucks -200. 000
DOL
1. 00000
CAT 0200
CAT NO0201 RESURFACI NG
0755 202- 00090 *Rermoval of Delineator 13. 000
EACH
20. 00000
0760 202-00200 Removal of Sidewal k 3. 000
SY
4.00000
0765 202-00220 *Renmoval of Asphalt Mat 980. 000
sy
10. 00000
0770 202-00240 *Renoval of Asphalt Mt (Pl aning) 125, 782. 000
SY
1. 20000
0775 202-00250 *Rermoval of Pavenent Marking 36, 167. 000
SF
0. 80000
0780 202-01130 *Renoval of Guardrail Type 3 3, 263. 000
LF
6. 00000
0785 202-01140 Renoval of Guardrail Type 4 1, 895. 000
LF
4. 00000
0790 202-01300 *Renpoval of End Anchorage 28. 000
EACH
275. 00000
0795 203- 00060 *Enmbankment Material (Conplete In Place) 399. 000
cY

38. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
-200. 000
-200. 000

CURRENT AMT $ 3, 056, 537.56 $ 43 $ 2,985, 510.

13. 000
0. 000
13. 000

3. 000
0. 000
3. 000

980. 000
0. 000
980. 000

125, 782. 000
0. 000
125, 782. 000

36, 167. 000
0. 000
36, 167. 000

3, 263. 000
0. 000
3, 263. 000

1, 895. 000
0. 000
1, 895. 000

28. 000
0. 000
28. 000

399. 000
0. 000
399. 000

Page 16

ESTI MATE RUN 12/ 06/ 2018

-200.

30, 097

16:31:13

AMOUNT

00

.00
260.

.00
12

.00
9, 800

.00
150, 938

.00
28, 933

.00
19,578

.00
7,580

.00
7,700

.00
15,162

00

00

00

40

60

00

00

00

00



CONTI D

RESURFACI NG

CAT NO0201

0800 203-00100

0805

203- 00400

0810

203- 01500

0815

203- 01510

0820

203- 01594

0825

203- 01597

0830

203- 02330

0835

206- 01750

0840

207- 00205

0845

208- 00002

0850 208-00035

c20841
20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

Mick Excavation

Rock Excavation

Bl adi ng

Backhoe

Conbi nati on Loader

Pot hol i ng

Laborer

Shori ng

Topsoi

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
646. 000
cy
45. 00000
1, 876. 000
cy
24. 00000
6. 000
HOUR
100. 00000
31. 000
HOUR
62. 00000
0. 000
HOUR
62. 00000
16. 000
HOUR
200. 00000
0. 000
HOUR
35. 00000
0. 500
LS
10, 000. 00000
62. 000
cy
10. 00000
1, 333. 000
LF
4. 00000
0. 000
LF

8. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

646. 000
0. 000
646. 000

1, 876. 000
0. 000
1, 876. 000

6. 000
0. 000
6. 000

31. 000
0. 000
31. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

62. 000
0. 000
62. 000

1, 333. 000
0. 000
1, 333. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

29, 070

45, 024

600

1,922

3, 200

5, 000

620.

5,332

00

00

00

00

.00

00

.00

00

00

00

.00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

0855 210- 00090 *Reset Del i neat or 11. 000 11.000
EACH 0. 000 0. 00
26. 00000 11. 000 286. 00
0860 212-00006 *Seedi ng (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
761. 00000 0. 300 228.30
0865 212-00032 *Soi | Condi tioning 0. 300 0. 300
ACRE 0. 000 0. 00
3, 500. 00000 0. 300 1, 050. 00
0870 213-00003 *Mul chi ng (Weed Free) 0. 300 0. 300
ACRE 0. 000 0. 00
761. 00000 0. 300 228.30
0875 213-00061 *Mul ch Tacki fier 50. 000 50. 000
LB 0. 000 0. 00
3. 25000 50. 000 162. 50
0880 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 254. 000 1, 254. 000
Cl ass
SY 0. 000 0. 00
2.60000 1, 254. 000 3, 260. 40
0885 304-01000 *Aggr egat e Base Course (Cl ass 1) 0. 000 0. 000
TON 0. 000 0. 00
24.00000 0. 000 0. 00
0890 304-06000  *Aggregate Base Course (Cl ass 6) 1,948. 220 1,948. 220
TON 0. 000 0. 00
25. 30000 1,948. 220 49, 289. 97
0895 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 348. 750 348. 750
TON 0. 000 0. 00
190. 00000 348. 750 66, 262. 50
0900 403-34701 *Hot M x Asphalt (Grading SX) (75) 14, 546. 930 14, 546. 930
TON 0. 000 0. 00
63. 00000 14, 546. 930 916, 456. 59
0905 411-03355 *Asphal t Cerment Perfornmance Grade (PG 58-34) 816. 670 816. 670
TON 0. 000 0. 00

457. 00000 816. 670 373, 218. 19



CONTI D

RESURFACI NG

CAT NO0201

0910 411-10255

0915 420-00113

0920 420-00132

0925 506- 00209

0930 506-01020

0935 604- 00505

0940 604-00510

0945 604-30010

0950 606-00301

0955 606- 00705

0960 606-00710

c20841
20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Enul si fied Asphalt (Sl ow Setting)

Ceotextile (Drainage) (Cass 2)

Geotextile (Separator) (Cl ass 1)

Ri prap (9 Inch)

Geogri d Rei nf orcenent

Inlet Type D (5 Foot)

Inlet Type D (10 Foot)

Manhol e Sl ab Base (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing) 31-inch MGS

Cuardrail Type 7 (Special) Precast Wth Pins

*Quardrail Type 7 (Style CA)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,996. 000
GAL
3. 30000
0. 000
%
2.00000
299. 000
5%
2.00000
5. 000
cy
100. 00000
829. 000
sy
2.00000
3. 000
EACH
4, 000. 00000
3. 000
EACH
6, 000. 00000
1. 000
EACH
4, 000. 00000
3, 289. 000
LF
21. 00000
1, 400. 000
LF
85. 00000
350. 000
LF

78. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4,996. 000
0. 000
4,996. 000

0. 000
0. 000
0. 000

299. 000
0. 000
299. 000

5. 000
0. 000
5. 000

829. 000
0. 000
829. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

3, 289. 000
0. 000
3, 289. 000

1, 400. 000
0. 000
1, 400. 000

350. 000
0. 000
350. 000

Page 19

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

16, 486

598.

500

1, 658

12,000

18, 000

4, 000

69, 069

119, 000

27, 300

80

.00

00

00

00

00

00

00

00

00

00



CONTI D

PREV QTY/

RESURFACI NG

CAT NO0201

0965 606-01370

0970

606- 01385

0975

606- 02003

0980

606- 02005

0985

608- 00006

0990

608- 00015

0995

612-00001

1000

612- 00002

1005

612-00003

1010

614- 80385

1015 624-27019

c20841
20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*Transition Type 3J

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Concrete Sidewalk (6 Inch)

*Det ect abl e War ni ngs

*Del i neator (Type I)

*Del i neat or

(Type I1)

*Del i neator (Type II1)

Runble Strip

18 Inch Drainage Pipe (Class 7) (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 650. 00000
1. 000
EACH
1, 600. 00000
2.000
EACH
2, 000. 00000
10. 000
EACH
2, 000. 00000
3. 000
sy
60. 00000
16. 000
SF
107. 00000
92. 000
EACH
22. 00000
26. 000
EACH
23. 00000
27.000
EACH
24. 00000
8, 226. 000
LF
1. 00000
1, 849. 000
LF

75. 00000

QrY TH'S PERI OD
QTY TO DATE

10.

16.

92.
. 000
92.

26.

27.
. 000
27.

8, 226.
. 000
8, 226.

1,849
. 000
1,849

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
10.

000

. 000
. 000
. 000

000

. 000
16.

000

000

000

000

. 000
26.

000

000

000

000

000

000

000

Page 20

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

13, 200

1,600

4,000

20, 000

180.

1,712

2,024

598.

648.

8,226

138, 675

00

00

00

00

00

00

00

00

00

00

00



CONTI D

PREV QTY/

RESURFACI NG

CAT NO0201

1020 625-00000

1025

626- 00000

1030

626-01103

1035

627- 00005

1040

627-00011

1045

627-30324

1050

630- 00000

1055

630- 00007

1060

630- 00012

1065

630- 80001

1070 630-80336

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Epoxy Paverent Marking

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Pl astic Pavenment Marking (Wrd- Synbol)

(Type I)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 M B) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

0.200

150, 000. 00000

1. 000
LS
655, 000. 00000

1. 000
LS
20, 000. 00000
423. 000
GAL
73. 00000
1,567.000
GAL
30. 00000
0. 000
SF
22. 00000
8, 887. 000
HOUR
19. 00000
66. 000
DAY
202. 00000
190. 000
DAY
923. 00000
4.000
EACH
516. 00000
4.000
EACH

155. 00000

QrY TH'S PERI OD
QTY TO DATE

423.

1,567
. 000
1,567

8, 887.
. 000
8, 887.

66.

. 200
. 000
. 200

. 968
. 000
. 968

. 000
. 000
. 000

000

. 000
423.

000

000

000

. 000
. 000
. 000

000

000

000

. 000
66.

000

. 000
. 000
. 000

. 600
. 000
. 600

. 600
. 000
. 600

Page 21

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

30, 000

634, 040

20, 000

30, 879

47,010

168, 853

13,332

175, 370

1, 857.

558.

00

00

00

00

00

.00

00

00

00

60

00



CONTI D

CAT NO0201

1075

1080

1085

1090

1095

1100

1105

1110

1115

1120

1125

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630-80370

630- 80380

c20841
20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

RESURFACI NG

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
Size A) 19. 000
EACH
11. 00000
Size B) 101. 000
EACH
21. 00000
Size 8. 000
EACH
21. 00000
157. 000
SF
11. 00000
4. 000
EACH
5, 700. 00000
2.000
EACH
1, 600. 00000
237. 000
EACH
11. 00000
0. 000
EACH
42. 00000
15. 000
EACH
42.00000
2, 382. 000
LF
40. 00000
28. 000
EACH

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 100
0. 000
17. 100

90. 900
0. 000
90. 900

7.200
0. 000
7.200

141. 300
0. 000
141. 300

3. 600
0. 000
3. 600

1. 800
0. 000
1.800

213. 300
0. 000
213. 300

0. 000
0. 000
0. 000

13. 500
0. 000
13. 500

2,143. 800
0. 000
2, 143. 800

25. 200
0. 000
25. 200

Page 22

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

188.

1,908

151.

1,554

20, 520

2,880

2,346

567.

85, 752

25

10

90

20

30

00

00

30

.00

00

00

20



CONTI D

RESURFACI NG

CAT NO0201

1130 630-80384

1135 630-80510

1140 630-85010

1145 700-70011

1150 700-70012

1155 700-70016

1160 700-70018

1165 700-70019

1170 700-70023

1550 203-02300

1555 626-00100

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Tubul ar Mar ker

Mbbi | e Pavenent Marking Zone

*| npact Attenuator (Tenporary)

F/ A Partnering

F/ A Asphal t Pavenent |ncentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

Rock Scal er

Mobi | i zation (w o Autopay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
21. 00000
0. 000
LS
9, 600. 00000
3. 000
EACH
2, 100. 00000
1, 450. 000
FA
1. 00000
-27,141. 480
FA
1. 00000
0. 000
FA
1. 00000
33, 313. 700
FA
1. 00000
-4, 909. 280
FA
1. 00000
2, 789. 000
FA
1. 00000
56. 000
HOUR
110. 55000
2, 660. 000
LS

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.700
0. 000
2.700

1, 450. 000
0. 000
1, 450. 000

-27,141. 480
0. 000
-27,141. 480

0. 000
0. 000
0. 000

33, 313. 700
0. 000
33, 313. 700

-4,909. 280
0. 000
-4,909. 280

2,789. 000
0. 000
2,789. 000

56. 000
0. 000
56. 000

2, 660. 000
0. 000
2, 660. 000
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ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

5,670

1,450

-27,141.

33, 313

-4,909.

2,789

6,190

2,660

.00

.00

00

00

48

.00

70

28

00

80

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

1565 900- 00007 Added Item (Each)/ CMO #5 / CO #6 End Anchor age 16. 000 16. 000
(Flared) (Fleat)
EACH 0. 000 0.00
2,832.50000 16. 000 45, 320. 00
1570 900- 00007 Added Item (Each)/ CMO #5 / CO #6 End Anchor age 2.000 2.000
(Nonfl ared) (Softstop)
EACH 0. 000 0. 00
2, 865. 50000 2.000 5, 731. 00
CAT 0201 CURRENT AMI $ 3,544,251.29$% 0.00$%$ 3,509, 515. 89
CAT NO0202  SI DEWALK
1175 201-00000 dearing and G ubbing 0. 300 0. 300
LS 0. 000 0.00
45, 000. 00000 0. 300 13, 500. 00
1180 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
1185 202- 00200 Renoval of Sidewal k 60. 000 60. 000
5% 0. 000 0.00
4.00000 60. 000 240. 00
1190 202-00204 Renoval of Curb, Gutter and Sidewal k 16. 000 16. 000
LF 0. 000 0. 00
8. 00000 16. 000 128. 00
1195 202-00220 *Renpval of Asphalt Mat 150. 000 150. 000
5% 0. 000 0.00
10. 00000 150. 000 1, 500. 00
1200 203-00060  *Embankment Material (Conplete In Place) 1, 680. 000 1, 680. 000
cY 0. 000 0. 00
38. 00000 1, 680. 000 63, 840. 00
1205 203-00100 Muick Excavation 48. 000 48. 000
cY 0. 000 0.00
45. 00000 48. 000 2,160. 00
1210 203-00510 Rock Fill (Special) Gnheiss or Ganite 615. 000 615. 000
cY 0. 000 0. 00

4.00000 615. 000 2, 460. 00



CONTI D

SI DEWALK

CAT NO0202

1215 203-01594

1220

203- 01597

1225

203- 02330

1230

206- 00000

1235

206- 00100

1240

206- 00510

1245

206- 00520

1250

207- 00205

1255

207- 00305

1260

208- 00002

1265 208-00035

c20841
20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

*Structure Backfill

(Cass 1)

Filter Material

(Class A)

Filter Material

(Cass B)

Topsoi |

Wet | and Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
62. 00000
22.000
HOUR
200. 00000
6. 000
HOUR
35. 00000
70. 000
cy
17. 00000
74.000
cy
35. 00000
106. 000
cy
50. 52000
48. 000
cy
70. 00000
140. 000
cy
10. 00000
95. 000
cy
40. 00000
1, 644. 000
LF
4. 00000
30. 000
LF

8. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

22.000
0. 000
22.000

6. 000
0. 000
6. 000

70. 000
0. 000
70. 000

74.000
0. 000
74.000

. 000
0. 000
. 000

48. 000
0. 000
48. 000

140. 000
0. 000
140. 000

95. 000
0. 000
95. 000

1, 644. 000
0. 000
1, 644.000

30. 000
0. 000
30. 000

Page 25

ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

4,400

210

1,190

2,590

5, 355

3, 360

1,400

3, 800

6,576

247.

.00

00

00

00

00

12

00

00

00

00

50



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1270 208-00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
1275 210-00001 Reset Structure Sign Frane 0. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
1280 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
1285 210- 04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1.000 500. 00
1290 212-00006 *Seeding (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
761. 00000 0. 200 152. 20
1295 212-00011 *Seedi ng (Lawn) 0. 000 0. 000
ACRE 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
1300 212-00028 *Seedi ng (Wetlands) 0. 200 0. 200
ACRE 0. 000 0. 00
7, 700. 00000 0. 200 1, 540. 00
1305 212-00032 *Soi | Conditioning 0. 200 0. 200
ACRE 0. 000 0. 00
3, 500. 00000 0. 200 700. 00
1310 213-00003 *Mul ching (Weed Free) 0. 200 0. 200
ACRE 0. 000 0. 00
761. 00000 0. 200 152. 20
1315 213-00061 *Mul ch Tackifier 40. 000 40. 000
LB 0. 000 0. 00
3. 25000 40. 000 130. 00
1320 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 865. 000 865. 000
Cl ass
Sy 0. 000 0. 00

2.60000 865. 000 2,249.00



CONTI D

SI DEWALK

CAT NO0202

1325 304-03006

1330

304- 06000

1335

420-00113

1340

420- 00132

1345

506- 00209

1350

514- 00054

1355

601- 03000

1360

602- 00000

1365

603- 05018

1370

603- 31330

1375 603-31336

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Aggr egat e Base Course (Class 3) (Special)

*Aggregat e Base Course (C ass 6)

Geotextile (Drainage) (O ass 2)

Ceotextile (Separator) (Cass 1)

Riprap (9 Inch)

Pedestrian Railing (54 Inch)

Concrete Class D

Rei nforcing Steel

Epoxy Coat ed

18 Inch Reinforced Concrete End Section

30 Inch Equival ent Arch Steel

End Section

36 Inch Equival ent Arch Steel End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
TON
19. 00000
1, 221. 550
TON
25. 30000
0. 000
sy
2.00000
1, 678. 000
sy
2. 00000
10. 000
cy
100. 00000
28. 000
LF
300. 00000
20. 000
cy
1, 000. 00000
1, 400. 000
LB
2. 00000
3. 000
EACH
800. 00000
1. 000
EACH
1, 000. 00000
1. 000
EACH

1, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 221. 550
0. 000
1,221.550

0. 000
0. 000
0. 000

1,678. 000
0. 000
1, 678. 000

10. 000
0. 000
10. 000

28. 000
0. 000
28. 000

20. 000
0. 000
20. 000

1, 400. 000
0. 000
1, 400. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

30, 905

3, 356

1, 000.

8, 400

20, 000

2,800

2,400

1, 000.

1, 300.

.00

22

.00

00

00

00

00

00

00

00

00



CONTI D

PREV QTY/

SI DEWALK

CAT NO0202

1380 604-00305

1385

604- 00505

1390

604- 16005

1395

607-11525

1400

608- 00006

1405

608- 00010

1410

608- 00015

1415

608- 00050

1420

609- 21020

1425

609- 24004

1430 609-71000

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

Inlet Type C (5 Foot)

Inlet Type D (5 Foot)

Inlet Type 16 (5 Foot)

*Fence (Pl astic)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Det ect abl e War ni ngs

Brick Pavers

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (4 Foot)

*Curb (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4, 000. 00000
3. 000
EACH
4, 000. 00000
1. 000
EACH
5, 000. 00000
1, 353. 000
LF
3. 00000
1, 425. 000
sy
60. 00000
33.000
sy
153. 00000
80. 000
SF
107. 00000
1, 850. 000
SF
51. 00000
692. 000
LF
29. 00000
0. 000
LF
55. 00000
0. 000
LF

23. 00000

QrY TH'S PERI OD
QTY TO DATE

1,353
. 000
1,353

1,425
. 000
1,425

32.

80.
. 000
80.

1, 850.
. 000
1, 850.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

000

500

. 500
33.

000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 28

ESTI MATE RUN 12/ 06/ 2018

76

.00

.00

.00

.00

.00

50

.00

.00

.00

.00

.00

16:31:13

AMOUNT

4,000

12,000

5, 000

4,059

85, 500

5, 049

8, 560

94, 350

20, 068

00

00

00

00

00

00

00

00

00

.00

.00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 20841-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1435 613-40012  *Light Standard Foundation Special Renmove and Repl ace 2. 000 2. 000
Foundati on
EACH 0. 000 0. 00
790. 00000 2.000 1, 580. 00
1440 624-27019 18 Inch Drainage Pipe (Class 7) (Conplete In Place) 259. 000 259. 000
LF 0. 000 0. 00
75. 00000 259. 000 19, 425. 00
1445 624-62030 30 Inch Equival ent Drainage Pipe Arch (O ass 2) 30. 000 30. 000
LF 0. 000 0. 00
100. 00000 30. 000 3, 000. 00
1450 624-62036 36 Inch Equival ent Drainage Pipe Arch (O ass 2) 22.000 22.000
LF 0. 000 0. 00
100. 00000 22.000 2,200. 00
1455 624-62042 42 Inch Equival ent Drainage Pipe Arch (O ass 2) 20. 000 20. 000
LF 0. 000 0. 00
115. 00000 20. 000 2,300. 00
1460 625- 00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
150, 000. 00000 0. 200 30, 000. 00
1465 627-30329 *Prefornmed Plastic Pavement Marking (Xwal k- Stop Line) 0. 000 0. 000
Type
(Tve SF 0. 000 0. 00
13. 00000 0. 000 0. 00
CAT 0202 CURRENT AMT $ 489,232.24 % 76.50% 489, 232.24
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1470 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1475 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1480 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00

CAT 0400 CURRENT AMT $ 85, 000. 00 $ 0.00% 85, 000. 00



CONTI D: c20841

PCN: 20841-BID

PRQIECT NHPP0402- 091

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NOO500 WATERLI NE

1485 202- 00031 Renoval of Fire Hydrant

1490 202-00032 Renoval of Valve

1495 210- 00030 Reset Water Service

1500 619-00007 Connect To Existing Waterline
1505 619-50480 6 Inch Plastic Pipe

1510 619-50640 8 Inch Plastic Pipe

1515 619-50960 12 Inch Plastic Pipe

1520 619-75048 6 Inch Gate Val ve

1525 619-75064 8 Inch Gate Valve

1530 619- 75096 12 Inch Gate Val ve

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 500. 00000
5. 000
EACH
300. 00000
3. 000
EACH
2, 700. 00000
4. 000
EACH
2, 300. 00000
26. 000
LF
80. 00000
15. 000
LF
70. 00000
800. 000
LF
60. 00000
3. 000
EACH
2, 000. 00000
1. 000
EACH
2, 000. 00000
3. 000
EACH

3, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

4. 000
0. 000
4.000

26. 000
0. 000
26. 000

15. 000
0. 000
15. 000

800. 000
0. 000
800. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000
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ESTI MATE RUN 12/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:31:13

AMOUNT

3,000

1,500

8,100

9, 200

2,080

1,050

48, 000

6, 000

2,000

9, 000

00

00

00

00

00

00

00

00

00

00



CONTI D: c20841

PCN: 20841-BID

PRQIECT NHPP0402- 091

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NOO500 WATERLI NE

1535 619-78048 6 Inch Fire Hydrant

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 31
ESTI MATE RUN 12/ 06/ 2018

ESTI MATE NO 0013 16: 31: 13
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
CAT 0500  CURRENT AMT $ 101, 930.00 $ 0.00$ 101, 930.00

PRQJECT TOTAL CURRENT AMI $

7,276,951.09 % 30,173.93% 7,171, 188. 50



